SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:03PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 174 Const Calendar Day: 393 Date: 06-Oct-2010 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 05-Nov-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site at 6:50 AM. Crews had to work on the the temporary tower erection at
92 meters elevation. They started at 7:00 AM.

Richard & Roberto had to work on bolting . Crews had to install bolts on the new erected cross
members from 72 meters elevations to 92 meters elevation . They started at 7:30 AM. On the South side
of the tower at 82 meters elevation . Crews were done at 5:15 PM.

Carlos & Augie had to work on the barge rigging sections & work with the other crews on the top of
the temporary tower .

Tony , Barry , Kevin , Samuel , & Steve had to work on the temporary tower erection from
81meters to 92 meters elevations . Crews started at 7:40 AM. They had to erect the North West vertical
support . Crews were done at 8:30 AM.

After that , crews had to set the West truss . The West truss was in the air at 8:55 AM. It was in
place at 10:45 AM. Crews had to drive drift pins & install bolts to secure it in place .

Then , Barry & Steve had to work on the bolting on the temporary tower , & they had to work on the
floats at the section connections to the end of the shift .

Tony , Kevin & Samuel had to pull the North & South gantry over hang beam assemblies from 72
meters elevation & set them on the barge . Crews started on the South assembly at 11:10 AM. They were
done at 2:20 PM. They started on the North assembly at 2:45 PM. Crews were done at 3:50 PM.

Finally , crews had to work on the North East corner . The North East corner was in the air at 4:55
PM. It was set in place at 5:30 PM. They had to install bolts & drive pins . Crews were done at 6:20 PM.
They left at 6:30 PM.

Carlos , Jose , & Froylan had to work on the top of the tower shafts . Crews had to clean the bolt
holes using wire brush , & the outer surfaces using thinner & acetone . Crews started at 7:10 AM. They
had to stop at 11:00 PM. due to the heavy activities on the temporary tower .

04-0120F4 Bid Iltem: 053 T-L01-JSS.053 Tower Lift 01 Jacking System and Shims
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 053 T-L02-STE.053 Tower Lift 02 Strut East Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV

Labor
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 174  Date: 06-Oct-2010  Wednesday
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM SAMUEL TORRECILLAS 8.00 3.00 0.00 11.00 D
Semi-Skilled Laborer JNM JOSE ROMO-HERNANDEZ 4.00 0.00 0.00 4.00 D
Semi-Skilled Laborer JNM FROYLAN RUIZ-AYALA 4.00 0.00 0.00 4.00 D
Semi-Skilled Laborer JNM CARLOS GARCIA 4.00 0.00 0.00 4.00 D
Ironworker JNM ROBERTO HERNANDEZ-ZEL 8.00 2.00 0.00 10.00 D
Ironworker JNM RICHARD GARCIA 8.00 2.00 0.00 10.00 D
Operator OTH NICOLAUS SHAFER 8.00 3.00 0.00 11.00 D
Ironworker JNM KEVIN RATCLIFF 8.00 3.00 0.00 11.00 D
Ironworker JNM HAYES BATISTE 8.00 3.00 0.00 11.00 D
Ironworker FOR CARLOS VALVERDE 8.00 3.00 0.00 11.00 |:|
Ironworker JNM BARRY ROTHMAN 8.00 3.00 0.00 11.00 D
Ironworker APP AUGIE SOLIS 8.00 3.00 0.00 11.00 D
Ironworker JNM ANTHONY COSTA 8.00 3.00 0.00 11.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

743 Marine, Barge, Flexifloat 1 EM1010 No

800 200 000  0.00 ]
*E0090562 TOWER CRANE No

800 200 000  0.00 ]
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